
 
DARIEN HIGH SCHOOL BUILDING COMMITTEE 
DARIEN, CONNECTICUT 

 
Minutes of March 25, 2004 Meeting 

 
Peter Maglathlin, chairman, convened the meeting of the High School Building 
Committee at 8:00p.m. in Room 206 of the Town Hall. 
 
Members present: 
 Jenny Streeter Peter Maglathlin 
 Jim Plutte  Jerry Nielsen 
 Dave Campbell  Sally Bosha 
      Kevin Newman 
 
Guest List: 
 John Ryan  Paul Engemann 
 George Graikoski Adele Conniff 
 
The meeting’s agenda was adopted unanimously. 
 
The minutes of the March 11 meeting will be submitted for approval at the April 8, 2004 
meeting. 
 
Construction Committee Report 
George Graikoski reviewed the status of the project to date, and submitted the following 
requests for payment, which were approved by the committee: 
 
O & G Industries  $121,364.00 
Guerrera Construction Co., Inc.      76,202.54 
Manafort Brothers, Inc.      74,448.65 
C.H. Nickerson    252,884.00 
LaRosa Building Group, LLC      31,445.00 
Silktown Roofing, Inc.      50,018.64 
Ken Watterworth, Inc.      50,350.00 
Advanced Performance Glass, Inc.      99,085.00 
A&A Drywall & Associates      84,685.85 
Semac Electric Co., Inc.    133,896.00 
SRI Fire Sprinkler      72,708.00 
 
In addition, the following Change Orders were approved: 
C.H. Nickerson 

• Provide additional 8” CMU cavity wall back-up in Building G, at door G-001A.  
$6,699.25 

• Provide the required 6”x 4”x 6/16” 6” long steel angles to support the CMY wall 
along the East wall of the auxiliary gymnasiums.  $6,519.50 

• Remove structural steel beam in stair in Building C.  $559.54 
Silktown Roofing 

• Use 4 mil poly vapor barrier in the metal roofing systems in lieu of the 15 lb. Felt 
paper.  ($5,656.00) 



• Provide Roof flashing for the chilled water piping servicing the cooling towers.  
$4,274.00 

• Provide wood blocking for the roof top unit curbs, roof drains, and on top of the 
canopies on Building C and D.  $5,491.95 

• Insulate the mechanical roof top unit curbs.  $1796.00 
• Provide wood blocking on the parapet wall at column lines DC & DL.  $646.16 

 
LaRosa Building Group: 

• Modify the epoxy resin counter tops in the science laboratories from 26 inches 
wide to 30 inches wide.  $17,563.00 

• Modify the teachers work stations to add pipe chased per ASK-024a through 
ASK-024c.  $2,622.00 

• Modify the epoxy resin counter tops to in inch thick with 2 inches high bask 
splashes.  ($8,679.00) 

• Revise the vending room in the cafeteria, deleting doors E002A and E002B.  
($1,002.00) 

• Delete the locker handles and spring hinges.  ($12,288.00) 
• Reduce the attic stock for the lockers from 10% to 5%.  ($1,206.49) 
 

Advance Performance Glass: 
• Adjust curtain walls C25A, C25B, 28, 29, 15, and 16, per meeting.  $4,375.00 

 
A&A Drywall and Acoustics: 

• Revise the window sill detail per ASK-052F.  ($1,875) 
• Delete the gypsum board ceilings in the electrical rooms.  ($18,024.00) 

 
Pipe and Power Mechanical: 

• Delete plumbing fixtures type E2.  ($1,608.51) 
• Add a kitchen floor drain, per Bulletin number 101.  $1,501.02 
• Provide a five gallon spill containment assemble on the fuel oil tank, to prevent 

water from entering the manhole.  $555.45 
• Revise the plumbing to accommodate the cafeteria lighting and revision to the 

vending machine room, E002.  $592.41 
 
Guerrera Construction Co.: 

• Remove unsuitable soil in the courtyard and replace it with approved gravel fill.  
$1,347.50 

• Provide survey for the revisions to the landscaping and grading near Building B.  
$1,937.50 

• Excavate and backfill for the plumbing contractor for the Kitchen Equipment 
revisions.  $3,427.75 

 
The committee stressed to the construction manager that the demolition contractor must 
have all state permits and licenses in place before beginning the work.  More discussion 
is needed regarding when the existing gym complex can be demolished; this will be tied 
to whether the new gym complex can by used early under a “temporary certificate of 
occupancy.”  Jenny Streeter said that there is a meeting scheduled for next Tuesday 
morning that will include herself, George Graikoski, Paul Engemann, Dave Campbell, 
John Ryan, and Bob Bush. 
 



Jenny also said that the furniture review continues, and that meetings continue with the 
technology consultant hired by Dr. Kramer.  She also reported that the school calendar 
for 2004-05 was changed at the last Board of Education meeting.  The result added one 
day to the calendar, meaning that the last scheduled school day is now June 7.  This does 
not include any snow days that might have to be added to that date.  She also mentioned 
that efforts are ongoing to get the gate closed leading to the southern access to the track 
and football field. 
 
Chairman’s Report 
Peter Maglathlin said that there have not been recent complaints from any neighbors. He 
also said that the annual tour of the schools to review the Board of Education’s proposed 
capital projects budget will begin at Middlesex Middle School on Saturday at 8:00a.m.  
He noted that the committee is not paying for any part of the new athletic field or the 
track.  That cost is being borne by the Board of Education and the volunteer committee 
that raised the funds for the artificial turf field. 
 
Peter also mentioned that he would be talking with the architects regarding problems 
with the construction documents, and the financial responsibility for additional costs 
resulting therefrom. 
 
He also mentioned that the committee might need to discuss with the Board of Education 
whether a slight reduction in the total number of seats in the gymnasium would be 
acceptable.  The are cost savings that could be realized by taking such an action. 
  
The next regular meeting is scheduled for April 8, 2004, at 8:00p.m. in Room 206 of the 
Town Hall. 
 
The meeting was adjourned at 8:58p.m. 
 
Respectfully submitted, 
 
 
 
James Plutte 
Secretary 
 
Approved:  April 8, 2004      
 


